


	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	



PROJECT SYSTEMS

Project Budgeting

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

Revision History

SR. No.	VERSION No.	DATE OF REVISION	DESCRIPT ION OF CHANGE	REASON FOR CHANGE	CHANGE MADE BY	REVIEWED BY	RELEASE D BY
1	V1.0		Version				
2	V1.1		Revision				

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

Project Budgeting

Purpose

Use this procedure to assign the budget to the project.
The budget is the approved and binding cost framework for a project within a particular period of time.

Prerequisites

- WBS structure to be created.
- Cost planning done, Planned will become the reference for budgeting.

Menu Path

Use the menu path(s) to begin the transaction:

- Select Logistics → Project System → Project → Financials → Budgeting → Original Budget → Change (CJ30)

Transaction Code

CJ30



Hints


- Press F1 for Help
- Press F4 for getting input values
- R – Required
- O- Optional
- C- Conditional

Procedure



The Project Budgeting transaction can be opened from

Option (i) Menu



	<h1>END USER MANUAL</h1> <h2>Project NAVODAYA</h2> <p>Area: Project Systems</p>	
	<h3>Project Budgeting</h3>	



Option (ii)

Enter the CJ30 in the Transaction command.  and press the OK button  which will take you to the next screen.

Open Budgeting Transaction

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

Field Name	R/O/C	Description
Project Definition	R	Enter the project Definition or select the project from drop down.
WBS Elements	O	Enter the WBS elements for which the Budgeting is to be done.
Currency	O	By default the budgeting will be done as per the controlling area currency as the budget Profile defined currency is Controlling Area Currency.

Press enter button or click

Original Budget

Change Original Budget: Initial Screen

Original Budget	
Project Def.	M-0021
WBS Element	
Currency	

Change Original Budget: WBS Element Overview Screen Appears

Transferring Values From Cost Planning as Budget

Change Original Budget: WBS Element Overview

Annual Overview

Proj. Def.

M-0021

Matix Project - EPC


Period

0 Overall

Overall values



	E...	Lev	WBS element	Budget	Tra...	Distributable	Planned total Versi...	Cumulative
	<div></div>	1	M-0021		INR		33,150,000.00	
	<div></div>	2	M-0021 - C		INR		33,000,000.00	
	<div></div>	3	M-0021 - C - COV		INR		33,000,000.00	
		4	M-0021 - C - COV - ELE		INR		33,000,000.00	
		4	M-0021 - C - COV - ERE		INR			
		4	M-0021 - C - COV - FAB		INR			
		4	M-0021 - C - COV - PEN		INR			
		4	M-0021 - C - COV - PIL		INR			
		4	M-0021 - C - COV - REI		INR			
		2	M-0021 - E		INR			
	<div></div>	2	M-0021 - P		INR		150,000.00	

Note : Planned cost will act as a reference for Budgeting. Cost Planning done in Version 1. Get the planned cost from Version 1.
Go to Menu Settings → Planned Total Version




The screenshot shows the SAP S/4HANA interface for the 'Change Original Budget: WBS Element Overview' screen. The 'Planned Total Version' dropdown is set to '1'. The table displays budget values for WBS elements M-0021 and its sub-elements. The 'Planned total Versi...' column shows values for Version 1.

	E	Lev	WBS element	Budget	Tra	Distributable	Planned total Versi...	Cumulative
		1	M-0021		INR		33,150,000.00	
		2	M-0021-C		INR		33,000,000.00	
		3	M-0021-C-COV		INR		33,000,000.00	
		4	M-0021-C-COV-ELE		INR		33,000,000.00	
		4	M-0021-C-COV-ERE		INR			
		4	M-0021-C-COV-FAB		INR			
		4	M-0021-C-COV-PEN		INR			
		4	M-0021-C-COV-PIL		INR			
		4	M-0021-C-COV-REI		INR			
		2	M-0021-E		INR			
		2	M-0021-P		INR		150,000.00	

	<h1>END USER MANUAL</h1> <p>Project NAVODAYA Area: Project Systems</p>	
	<p>Project Budgeting</p>	

Select Version 1



Version

Version Dscrptn

☒ ☐

Press enter.

System will display the Planned Cost under Planned Total Version 1 Column.

Change Original Budget: WBS Element Overview

Annual Overview

Proj. Def.

M-0021

Matix Project - EPC

Period


0 Overall

Overall values


E...	Lev	WBS element	Budget	Tra...	Distributable	Planned total Version 1
<div></div>	1	M-0021		INR		29,000,000.00
<div></div>	2	M-0021 - C		INR		29,000,000.00
<div></div>	3	M-0021 - C - COV		INR		29,000,000.00
	4	M-0021 - C - COV - ELE		INR		1,000,000.00
	4	M-0021 - C - COV - ERE		INR		1,000,000.00
	4	M-0021 - C - COV - FAB		INR		27,000,000.00
	4	M-0021 - C - COV - PEN		INR		
	4	M-0021 - C - COV - PIL		INR		
	4	M-0021 - C - COV - REI		INR		

Copy the Planned Cost as Budget.


Select the WBS, Go to Edit →Copy Views





Select Planned Total






Copy View Screen appears, Enter the Percentage amount that need to be copy, say 100%







	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

System will copy 100% of Planned Cost as Budget.

Change Original Budget: WBS Element Overview



 Annual Overview

Proj. Def. Matix Project - EPC
 Period


Overall values						
	E...	Lev	WBS element	Budget	Tra...	Planned total Version 1
		1	M-0021		INR	29,000,000.00
		2	M-0021-C		INR	29,000,000.00
		3	M-0021-C-COV		INR	29,000,000.00
		4	M-0021-C-COV-ELE	1,000,000.00	INR	1,000,000.00
		4	M-0021-C-COV-ERE	1,000,000.00	INR	1,000,000.00
		4	M-0021-C-COV-FAB	27,000,000.00	INR	27,000,000.00
		4	M-0021-C-COV-PEN		INR	
		4	M-0021-C-COV-PIL		INR	
		4	M-0021-C-COV-REI		INR	
		2	M-0021-E		INR	
		2	M-0021-P		INR	

Totalling up Budget Values


This helps to roll up the budget from Lower WBS to higher WBS.

The Budget at lower WBS should be within the limit of Top WBS.

Go to Edit → Total up






Total up screen appears









Press enter; system will roll up the Budget from lower WBS to Top WBS (Bottom up).

Change Original Budget: WBS Element Overview




 Annual Overview


Proj. Def. Matix Project - EPC

Period





Overall values								
	E...	Lev	WBS element	Budget	Tra...	Current budget	Distributed	Distributable
		1	M-0021	29,000,000.00	INR	29,000,000.00	29,000,000.00	
		2	M-0021-C	29,000,000.00	INR	29,000,000.00	29,000,000.00	
		3	M-0021-C-COV	29,000,000.00	INR	29,000,000.00	29,000,000.00	
		4	M-0021-C-COV-ELE	1,000,000.00	INR	1,000,000.00		1,000,000.00
		4	M-0021-C-COV-ERE	1,000,000.00	INR	1,000,000.00		1,000,000.00
		4	M-0021-C-COV-FAB	27,000,000.00	INR	27,000,000.00		27,000,000.00
		4	M-0021-C-COV-PEN		INR			
		4	M-0021-C-COV-PIL		INR			
		4	M-0021-C-COV-REI		INR			
		2	M-0021-E		INR			
		2	M-0021-P		INR			

Click on . System will give the message .

Save the budget values, save button .
System saves the budget values and a document posted message appears on the status bar as shown below.

 Document 0100000224 posted

Note: For Project except Capex Project, budget assignment can be overall or annual. Annual budgeting is only for reporting purpose. Budget check will happen on Overall budget.
For capex project budget assignment is Annual & budget check also Annual.

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

Display Project Budget

Purpose

Display budget assigned to project.

Prerequisites

- Project with budget assignment.

Menu Path

Use the menu path(s) to begin the transaction:

- **Select Logistics → Project System → Project → Financials → Budgeting → Original Budget → Display (CJ31)**

Transaction Code

CJ31

Enter the CJ31 in the Transaction command  and press the OK button  or Enter

Enter Project number

Display Original Budget: Initial Screen

Original Budget

Project Def.


M-0021

WBS Element

Currency

Press Enter

Display Original Budget: WBS Element Overview

 Annual Overview

Proj. Def. Matix Project - EPC
 Period

Overall values									
	E...	Lev	WBS element	Budget	Tra...	Current budget	Distributed	Distributable	Planned t...
		1	M-0021	29,000,000.00	INR	29,000,000.00	29,000,000.00	0.00	33,150,
		2	M-0021-C	29,000,000.00	INR	29,000,000.00	29,000,000.00	0.00	33,000,
		3	M-0021-C-COV	29,000,000.00	INR	29,000,000.00	29,000,000.00	0.00	33,000,
		4	M-0021-C-COV-ELE	1,000,000.00	INR	1,000,000.00	0.00	1,000,000.00	33,000,
		4	M-0021-C-COV-ERE	1,000,000.00	INR	1,000,000.00	0.00	1,000,000.00	
		4	M-0021-C-COV-FAB	27,000,000.00	INR	27,000,000.00	0.00	27,000,000.00	
		4	M-0021-C-COV-PEN		INR				
		4	M-0021-C-COV-PIL		INR				
		4	M-0021-C-COV-REI		INR				
		2	M-0021-E		INR				
		2	M-0021-P		INR				150,

System will display budget in display mode.

Following details will get displayed.

Current budget consists of the original budget, supplements, returns and transfers.

Distributed budget: The distributed value results from the budget distributed to subordinate objects.

Distributable budget: The distributable value is the difference between the current budget and the distributed value. It is budget which is yet to be distributed.

Assigned consists of commitment and actual postings.

Plan total is the annual or overall plan value.

Releases are the value of the released budget.

Entering Budget Texts

Purpose

Short text, long text can be assigned to the Project Budget.

Menu Path


Use the menu path(s) to begin the transaction:

- Select Logistics → Project System → Project → Financials → Budgeting → Original Budget Change CJ30

Transaction Code

CJ30


Go to Budget Assignment Screen, Go to → Document Text



The screenshot shows the SAP Budget Overview screen. The menu path is: Budget → Edit → Goto → Settings → Extras → System → Help → Document Text. The table below shows the budget elements:

E	Lev	WBS element	Budget	Tra	Current budget	Distributed	Distributable	Planned
1		M-0021	29,000,000.00	INR	,000,000.00	,000,000.00		,150,0
2		M-0021-C	29,000,000.00	INR	,000,000.00	,000,000.00		,000,0
3		M-0021-C-COV	29,000,000.00	INR	,000,000.00	,000,000.00		,000,0
4		M-0021-C-COV-ELE	1,000,000.00	INR	,000,000.00		,000,000.00	,000,0
4		M-0021-C-COV-ERE	1,000,000.00	INR	,000,000.00		,000,000.00	
4		M-0021-C-COV-FAB	27,000,000.00	INR	,000,000.00		,000,000.00	
4		M-0021-C-COV-PEN		INR				
4		M-0021-C-COV-PIL		INR				
4		M-0021-C-COV-REI		INR				
2		M-0021-E		INR				150,0
2		M-0021-P		INR				



Enter Date, Text & Text Name as shown below




The screenshot shows the SAP Document Text entry form. The fields are:


- Document Date: 07.07.2010
- Text Name: Budget ASSIGNMENT
- Text: Budget ASSIGNMENT BY PARVATI

Below Message appears, click enter


	<h1>END USER MANUAL</h1> <h2>Project NAVODAYA</h2> <p>Area: Project Systems</p> <p>Project Budgeting</p>	
---	--	---




Click on Yes





Screen for long text entry will appear, enter long text.



Save the data. System will give message



Go back & Save again.

	<h1>END USER MANUAL</h1> <h2>Project NAVODAYA</h2> <p>Area: Project Systems</p>	
	<h3>Project Budgeting</h3>	


System Status: Budgeted

After you allocate budget to a WBS element for the first time, the system status budgeted is set against the WBS. The system status remains if you remove the budget from the WBS element.

If the system status is budgeted, the following activities are prohibited:

- Deletion of WBS elements
- Reassignment of WBS elements and all subordinate objects

Open the Project in Project Builder.




Project Builder: Project M-0021


Project Structure: Description | Identification

Matix Project - EPC	M-0021
EPC Project	M-0021
Construction Phase	M-0021-C
Engineering Phase	M-0021-E
Procurement Phase	M-0021-P

Identification and view selection

WBS Element: M-0021-C Construction Phase

Detail: 


Overview(s): 

Basic data | Dates | Assignments | Control | User fields | Administr. | Superior | Pr

Proj.type: Short ID: M-0021-C



Priority: ☒ Proj. summarization

Status

System Status: CRTD BUDG 

User status: BLKD

System Status BUDG set for WBS M-0021-C

	<h1>END USER MANUAL</h1> <p>Project NAVODAYA Area: Project Systems</p>	
	<p>Project Budgeting</p>	

Budget Release

Purpose

In many businesses, distributing a budget is not the same as releasing the budget. For this reason, the Project System includes a separate budget release facility.

Trigger

Budget Availability Control

Prerequisites

- WBS structure to be created.
- Budget Assigned to WBS


Menu Path

Use the menu path(s) to begin the transaction:

- **Select Logistics → Project System → Project → Financials → Budgeting → Release → Change (CJ32)**

Transaction Code

CJ32



Enter Project number

Change Release: Initial Screen

Release


Project Def.

WBS Element

Currency

Press enter


Change Release: WBS Element Overview






Proj. Def.

Matix Project - EPC


Period




Overall values								
	E...	Lev	WBS element	Release	Tra...	Current budget	Distributed	Distributable
		1	M-0021		INR	128,000,000.00		
		2	M-0021-C		INR	128,000,000.00		
		3	M-0021-C-COV		INR	128,000,000.00		
		4	M-0021-C-COV-ELE		INR	100,000,000.00		
		4	M-0021-C-COV-ERE		INR	1,000,000.00		
		4	M-0021-C-COV-FAB		INR	27,000,000.00		
		4	M-0021-C-COV-PEN		INR			
		4	M-0021-C-COV-PIL		INR			
		4	M-0021-C-COV-REI		INR			

Current budget is the budget assigned to the Project. As per the requirement 100% or Partial budget can be released.


Release Partial budget : Select the WBS & Go to Edit → Copy View



Below Screen appears, Select Current Budget.





Copy View screen appears, enter 80% & continue




80% of amount from Current Budget Column will get copy under release column

Change Release: WBS Element Overview

							
Proj. Def.		M-0021		Matix Project - EPC			
Period		0 Overall					
Overall values							
E...	Lev	WBS element	Release	Tra...	Current budget	Distributed	Distributable
	1	M-0021		INR	128,000,000.00		
	2	M-0021-C		INR	128,000,000.00		
	3	M-0021-C-COV		INR	128,000,000.00	102,400,000.00	102,400,000.00
	4	M-0021-C-COV-ELE	80,000,000.00	INR	100,000,000.00		80,000,000.00
	4	M-0021-C-COV-ERE	800,000.00	INR	1,000,000.00		800,000.00
	4	M-0021-C-COV-FAB	21,600,000.00	INR	27,000,000.00		21,600,000.00
	4	M-0021-C-COV-PEN		INR			
	4	M-0021-C-COV-PIL		INR			

Total up the budget to higher WBS.

Go to menu Edit → Total Up






The screenshot shows the SAP 'Change Release: WBS Element Overview' window. The 'Edit' menu is open, and 'Total Up' is selected. The table below shows the current state of the WBS elements after the 'Total Up' action.

E...	Lev	WBS element	Release	Tra...	Current budget	Distributed	Distributable
	1	M-0021		INR	128,000,000.00		
	2	M-0021-C		INR	128,000,000.00		
	3	M-0021-C-COV		INR	128,000,000.00	102,400,000.00	102,400,000.00
	4	M-0021-C-COV-ELE	80,000,000.00	INR	100,000,000.00		80,000,000.00
	4	M-0021-C-COV-ERE	800,000.00	INR	1,000,000.00		800,000.00
	4	M-0021-C-COV-FAB	21,600,000.00	INR	27,000,000.00		21,600,000.00
	4	M-0021-C-COV-PEN		INR			
	4	M-0021-C-COV-PIL		INR			
	2	M-0021-E		INR			
	2	M-0021-P		INR			


Budget from lower level WBS will total up to Top WBS.

Change Release: WBS Element Overview



 Annual Overview

Proj. Def. Matix Project - EPC
 Period



Overall values									
	E...	Lev	WBS element	Release	Tra...	Current budget	Distributed	Distributable	Plann
		1	M-0021	102,400,000.00	INR	128,000,000.00	102,400,000.00		3,000
		2	M-0021-C	102,400,000.00	INR	128,000,000.00	102,400,000.00		3,000
		3	M-0021-C-COV	102,400,000.00	INR	128,000,000.00	102,400,000.00		3,000
		4	M-0021-C-COV-ELE	80,000,000.00	INR	100,000,000.00		80,000,000.00	0,000
		4	M-0021-C-COV-ERE	800,000.00	INR	1,000,000.00		800,000.00	,000
		4	M-0021-C-COV-FAB	21,600,000.00	INR	27,000,000.00		21,600,000.00	,000
		4	M-0021-C-COV-PEN		INR				

Click on . System will give the message
Save. System will give the document number.

☒ Check complete : No errors detected

☒ Document 0100000228 posted

Note : Budget release amount should be less than or equal to the current budget.

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

Display Budget Release

Purpose

Display budget release to the project

Prerequisites

- Project against which budget is released.

Menu Path

Use the menu path(s) to begin the transaction:

- **Select Logistics → Project System → Project → Financials → Budgeting → Release → Display (CJ33)**

Enter project number

Display Release: Initial Screen

Release	
Project Def.	M-0021
WBS Element	
Currency	

Press enter

Display Release: WBS Element Overview

Annual Overview

Proj. Def.

M-0021

Matix Project - EPC



Period

0 Overall

Overall values


E...	Lev	WBS element	Release	Tra...	Current budget	Distributed	Distributable	Assi
	1	M-0021	102,400,000.00	INR	128,000,000.00	102,400,000.00	0.00	
	2	M-0021-C	102,400,000.00	INR	128,000,000.00	102,400,000.00	0.00	
	3	M-0021-C-COV	102,400,000.00	INR	128,000,000.00	102,400,000.00	0.00	
	4	M-0021-C-COV-ELE	80,000,000.00	INR	100,000,000.00	0.00	80,000,000.00	0.00
	4	M-0021-C-COV-ERE	800,000.00	INR	1,000,000.00	0.00	800,000.00	
	4	M-0021-C-COV-FAB	21,600,000.00	INR	27,000,000.00	0.00	21,600,000.00	

System will display the released budget in display mode.

	<h1>END USER MANUAL</h1> <h2>Project NAVODAYA</h2> <p>Area: Project Systems</p>	
	<h3>Project Budgeting</h3>	

System Status: AVAC & User Status BUDG

After you release budget to a WBS element for the first time, the system status AVAC (Availability Control Active) is set against the WBS & User Status BUDG is Set





Availability Control & Tolerance Limit

Availability Control: When budget gets released against WBS AVAC status gets active for that WBS. This means when user try to create a PR or post values more than the budget available system will give error message.

This error message is control through the tolerance limit which is set for the Budget Profile (Budget Profile is a control parameter for budgeting).

The tolerance limit sets for EPIL projects are :

- At 80% : When budget gets exhausted till 80%, warning message will be issued.
- At 90% : When budget gets exhausted till 90%, a mail will go the person responsible
- At 100% : When budget gets exhausted till 100%, system will give error message.


	<h1>END USER MANUAL</h1> <p>Project NAVODAYA Area: Project Systems</p>	
	<p>Project Budgeting</p>	

Budget Document

During budgeting/budget updates process, system assign document number.
This document number can be assign text by using below t-code.

Use the menu path(s) to begin the transaction:

- **Select Logistics → Project System → Project → Financials → Budgeting → Document → CJ3A - Change.**



Transaction code : CJ3A


Enter document number in below screen

Change Document: Initial Screen

Document number	100000228
-----------------	-----------



Press enter.

Change Document

					
Document number	100000228				
Document Date	07.07.2010				
Controlling Area	7000 Project Business Group				
Version	0				
Text					
Text Name	BUDGET RELEASE 80%				
Text					
Document Line Items					
Itm	WBS Element	Year	Acty	Amount	
001	M-0021-C-COV-ELE		Rel.	80,000,000.00	INR
002	M-0021-C-COV-ERE		Rel.	800,000.00	INR
003	M-0021-C-COV-FAB		Rel.	21,600,000.00	INR
004	M-0021-C-COV		Rel.	102,400,000.00	INR
005	M-0021-C		Rel.	102,400,000.00	INR
006	M-0021		Rel.	102,400,000.00	INR

Enter Text Name & Text


Save.

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

Display Budget Document

In order to display the budget document use below t-code.

- **Select Logistics → Project System → Project → Financials → Budgeting → Document → CJ3B - Display**





Transaction code : CJ3B

Enter document number.

Display Document: Initial Screen


Document number	100000228



Press enter.

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

System will display the details as shown below

Display Document

					
Document number	100000228				
Document Date	07.07.2010				
Controlling Area	7000 Project Business Group				
Version	0				
Text					
Text Name	BUDGET RELEASE 80%				
Text					
Document Line Items					
Itm	WBS Element	Year	Acty	Amount	
001	M-0021-C-COV-ELE		Rel.	80,000,000.00	INR
002	M-0021-C-COV-ERE		Rel.	800,000.00	INR
003	M-0021-C-COV-FAB		Rel.	21,600,000.00	INR
004	M-0021-C-COV		Rel.	102,400,000.00	INR
005	M-0021-C		Rel.	102,400,000.00	INR
006	M-0021		Rel.	102,400,000.00	INR


	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

Budget: Activate Availability Control

If budget check not works properly, we have to activate availability control.

Only authorised user will have access to this transaction.


Transaction Code: CJBV





Enter project number, click on detailed log.

Press execute .

System pops up below screen with message.



Typ	Message text
	Availability control already active
	M0021

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

Reconstructing the Data base

It is necessary to reconstruct the database for getting correct report after running activates budget availability control function.

Only authorised user will have access to this transaction.

Transaction: CJEN

Enter project number

Reconstruct Project Info Database

DB profile
 DB profile
 Status

Project Management Selections (DB profile: 0000000000001)

Project to

Network/order to

Processing Options



☐ Background processing
 ☒ Error log

☒ Test run
 ☒ Object list


☐ Delete
 ☒ Detail list

Tick check box Error log, object list, detail list

Press execute

	<h1>END USER MANUAL</h1> <h2>Project NAVODAYA</h2> <h3>Area: Project Systems</h3> <h3>Project Budgeting</h3>	
---	--	---

Reconstruct Project Info Database



Reconstruct project info database: costs, revenues, and payments

Project M-0021 Matix Project - EPC

Object	Ledger	VT	Ob.ID	Year	Value category	Bdgt.Type	Version	VCat	Fund	TCurr	PB1ck	Crcy	Debit type	Ldgr crcy val.,total	TC value, total
NWA 4000340 0010	0002	1	1	2010		KPPS	0	00		INR	16	INR	1	33,000,000.00	33,000,000.00
NWA 4000340 0010	0002	4	1	2010		RKL	0	00		INR	16	INR	1	330,000.00	330,000.00
WBS M-0021	0002	1	P	2010		KSTP	1	00		INR		INR	1	0.00	0.00
WBS M-0021	0002	1	P			KSTP	1	00		INR		INR	1	0.00	0.00
WBS M-0021	0002	1	P			KSTR	1	00		INR		INR	2	1,000,000.00-	1,000,000.00-
WBS M-0021	0002	1	P	2010	SOS	RKP5	1	00		INR	16	INR	2	1,000,000.00-	1,000,000.00-
WBS M-0021	0002	1	P	2010		KSTP	2	00		INR		INR	1	0.00	0.00
WBS M-0021	0002	1	P			KSTP	2	00		INR		INR	1	0.00	0.00
WBS M-0021	0002	41	P			KBUD	0	00		INR		INR	1	0.00	0.00
WBS M-0021	0002	45	P			KBFR	0	00		INR		INR	1	0.00	0.00
WBS M-0021-C	0002	1	P	2010		KSTP	1	00		INR		INR	1	0.00	0.00
WBS M-0021-C	0002	1	P			KSTP	1	00		INR		INR	1	0.00	0.00
WBS M-0021-C	0002	1	P	2010		KSTP	2	00		INR		INR	1	0.00	0.00
WBS M-0021-C	0002	1	P			KSTP	2	00		INR		INR	1	0.00	0.00
WBS M-0021-C	0002	41	P			KBUD	0	00		INR		INR	1	0.00	0.00
WBS M-0021-C	0002	45	P			KBFR	0	00		INR		INR	1	0.00	0.00
WBS M-0021-C-COV	0002	1	P	2010		KSTP	1	00		INR		INR	1	0.00	0.00
WBS M-0021-C-COV	0002	1	P			KSTP	1	00		INR		INR	1	0.00	0.00
WBS M-0021-C-COV	0002	1	P	2010		KSTP	2	00		INR		INR	1	0.00	0.00
WBS M-0021-C-COV	0002	1	P			KSTP	2	00		INR		INR	1	0.00	0.00
WBS M-0021-C-COV	0002	41	P			KBUD	0	00		INR		INR	1	0.00	0.00
WBS M-0021-C-COV	0002	45	P			KBFR	0	00		INR		INR	1	0.00	0.00
WBS M-0021-C-COV-ELE	0002	1	P			KSTP	1	00		INR		INR	1	100,000,000.00	100,000,000.00
WBS M-0021-C-COV-ELE	0002	1	P	2010	CON	RKP1	1	00		INR	16	INR	1	100,000,000.00	100,000,000.00
WBS M-0021-C-COV-ELE	0002	41	P			KBUD	0	00		INR		INR	1	100,000,000.00	100,000,000.00
WBS M-0021-C-COV-ELE	0002	45	P			KBFR	0	00		INR		INR	1	80,000,000.00	80,000,000.00

Budget: Reset "Budgeted" Status


This transaction code is used to reset the status 'BUDG' on WBS.

Only authorised user will have access to this transaction.

Transaction code: OPSX

Enter project definition/WBS.

Check "Budgeted" Status and Reset if Necessary


DB profile DB profile Status



Project Management Selections (DB profile: 000000000001)

Project M-0021 to

WBS Element to

Processing
☐ Test Run
☒ Detail List

Execute in test mode with detail list.

	<h1>END USER MANUAL</h1> <p>Project NAVODAYA Area: Project Systems</p>	
	Project Budgeting	

Check "Budgeted" Status and Reset if Necessary

WBS Element
Processing
Test Run X Detail List

No status changes were carried out.

The following WBS elements are budgeted (status unchanged):

M-0021	EPC Project
M-0021-C	Construction Phase
M-0021-C-COV	Coke Oven Battary
M-0021-C-COV-ELE	Electrical Works
M-0021-C-COV-ERE	Equipment erection
M-0021-C-COV-FAB	Structural Fabrication

The following WBS elements are not budgeted:



M-0021-C-COV-PEN	Piping Erection Works
M-0021-C-COV-PIL	Piling
M-0021-C-COV-REI	Refractory & Insulation
M-0021-E	Engineering Phase
M-0021-P	Procurement Phase
M-0021-P-BLF	Blast Furnace
M-0021-P-BLF-MES	Mechanical Static Material
M-0021-P-BLF-MES-VSL	VSL Vessels
M-0021-P-BLF-MER	Mechanical Rotary Material

System will display the details as shown above.

Since for this project status is correctly assigned against wbs, no status changes were carried out.

System will also display the WBS for which no budget assignment is done.

After executing in test mode, execute the transaction without test mode for resetting the BUDG status.

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

Budget Updates

Purpose

Use this procedure to budget updates i.e. budget supplement, budget return or budget transfer from one WBS element to the other WBS element.

Trigger

Perform this procedure when the budget requirement during project execution.

Prerequisites

- WBS elements should be created.

Menu Path

Use the menu path(s) to begin the transaction:



- **Select Logistics → Project System → Financial → Budgeting →**


Transaction Code

CJ37, Cj36, CJ34, CJ35, CJ38

Hints

- Press F1 for Help
- Press F4 for getting input values
- R – Required
- O- Optional
- C- Conditional

	<h1>END USER MANUAL</h1> <h2>Project NAVODAYA</h2> <p>Area: Project Systems</p>	
	<h3>Project Budgeting</h3>	



Procedure

1. Budget Supplement



There are two types of budget supplement:

a. Budget Supplement in Project

Supplements within projects are distributed top-down from a higher-level WBS element to lower-level ones. The amount of a supplement to a WBS element may not exceed the funds available in the next level up.



Transaction Code - CJ37


The transaction can be reached by

Using the transaction command window  and clicking .

If below screen appears ,

Last changed on: 03/07/2010	Last changed by: Parvati N.	Version: 1.0	Page: 34 of 55
--------------------------------	--------------------------------	--------------	-------------------

	<h1>END USER MANUAL</h1> <p>Project NAVODAYA Area: Project Systems</p>	
	Project Budgeting	



Enter the Controlling Area 7000.

Change Supplement: Initial Screen

Supplement


Project Def.

M-0021




WBS Element



Currency





Field Name	R/O/C	Description
Proj Def	R	Project Definition for which the budget is to be supplemented
WBS Element	O	WBS Element when budget is to be supplemented on individual WBS element.
Curr	O	Controlling Area currency will be taken by default
Budget At WBS	R	Distributable column should have Amount to be supplement to lower WBS

And press the button  or ENTER

Change Supplement: WBS Element Overview






 Annual Overview



Proj. Def. Matix Project - EPC
 Period  





Overall values						
E...	Lev	WBS element	Supplement	Tra...	Distributed	Distributable
	1	M-0021		INR	128,000,000.00	
	2	M-0021 - C		INR	128,000,000.00	
	3	M-0021 - C - COV		INR	128,000,000.00	
	4	M-0021 - C - COV - ELE		INR		100,000,000.00
	5	M-0021 - C - COV - ELE - 1		INR		
	4	M-0021 - C - COV - ERE		INR		1,000,000.00
	4	M-0021 - C - COV - FAB		INR		27,000,000.00
	4	M-0021 - C - COV - PEN		INR		
	4	M-0021 - C - COV - PIL		INR		



Distribute 10000 from WBS M-0021-C-COV-ELE (having distributable value) to WBS M-0021-C-COV-ELE-1



Change Supplement: WBS Element Overview



 Annual Overview


Proj. Def. Matix Project - EPC
 Period  

Overall values							
E...	Lev	WBS element	Supplement	Tra...	Distributed	Distributable	Assign
	1	M-0021		INR	128,000,000.00		
	2	M-0021 - C		INR	128,000,000.00		
	3	M-0021 - C - COV		INR	128,000,000.00		
	4	M-0021 - C - COV - ELE		INR	10,000.00	99,990,000.00	3,000
	5	M-0021 - C - COV - ELE - 1	10,000.00	INR		10,000.00	
	4	M-0021 - C - COV - ERE		INR		1,000,000.00	
	4	M-0021 - C - COV - FAB		INR		27,000,000.00	
	4	M-0021 - C - COV - PEN		INR			
	4	M-0021 - C - COV - PTI		INR			

Now check the consistency of the values by clicking the button  which should give no errors message  Check complete : No errors detected.

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

Save the values by clicking the save button . The system posts the document.



 Document 0100000229 posted


b. Budget Supplement to Project

Use to assign supplementary funds to a selected WBS element.

Transaction Code - CJ36

The transaction can be reached by


using the transaction command window   and

clicking .

Screen will pop up.

Enter date, tick the overall values too.

Post Supplement: Initial Screen



Document Date

Copy from

Receiver year

☒ Overall values too


Text Name

Text



Press enter.



Enter the WBS & amount to be supplemented against WBS, Say against WBS M-0021-C-COV-ELE-1 amount supplemented is 10000.

Post Supplement: List Screen






Document Date 14.07.2010

Budget Supplmts						
LNo	Receiver WBS element	Amount	Curr.	Rec...	Overall	
1	M-0021-C-COV-ELE-1	10,000.00	INR	2010	<input checked="" type="checkbox"/>	
2				2010	<input checked="" type="checkbox"/>	
3				2010	<input checked="" type="checkbox"/>	
4				2010	<input checked="" type="checkbox"/>	
5				2010	<input checked="" type="checkbox"/>	
6				2010	<input checked="" type="checkbox"/>	
7				2010	<input checked="" type="checkbox"/>	
8				2010	<input checked="" type="checkbox"/>	
9				2010	<input checked="" type="checkbox"/>	
10				2010	<input checked="" type="checkbox"/>	

Now check the consistency of the values by clicking the button  which should give no errors message  Check complete : No errors detected.

Save the values by clicking the save button .The system posts the document.

 Document 0100000249 posted

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

2. Budget Return


Excess budget can be returned.

There are two forms of budget return.


a. Return in project

Returns in the project are made from the bottom-up from a lower-level WBS element to the next one up. You can only return budget that is distributable or available.

Transaction – CJ38






Field Name	R/O/C	Description
Proj Def	R	Project Definition from which the budget is to be returned.
WBS element	R	WBS element from which the budget has to be return on individual WBS wise.
Curr	R	Controlling Area currency is taken as the default.

Click the button  or press enter

Enter the amount to be return from the WBS element. The below screen appears.

Change Return: WBS Element Overview







Annual Overview

Proj. Def. Matix Project - EPC
Period

Overall values								
E...	Lev	WBS element	Return	T	Current budget	Distributed	Distributable	Ass
	1	M-0021		IN	128,010,000.00	128,010,000.00		
	2	M-0021-C		IN	128,010,000.00	128,010,000.00		
	3	M-0021-C-COV		IN	128,010,000.00	128,010,000.00		
	4	M-0021-C-COV-ELE		IN	100,010,000.00	20,000.00	99,990,000.00	3,0
	5	M-0021-C-COV-ELE-1		IN	20,000.00		20,000.00	
	4	M-0021-C-COV-ERE		IN	1,000,000.00		1,000,000.00	
	4	M-0021-C-COV-FAB		IN	27,000,000.00		27,000,000.00	
	4	M-0021-C-COV-PEN		IN				
	4	M-0021-C-COV-PIL		IN				
	4	M-0021-C-COV-REI		IN				
	2	M-0021-E		IN				

Against WBS M-0021-C-COV-ELE-1 the distributable budget is 20,000. We will return 10,000 to its top WBS M-0021-C-COV-ELE having distributable value as 99,990,000.00

Change Return: WBS Element Overview






Annual Overview



Proj. Def. Matix Project - EPC
Period

Overall values								
E...	Lev	WBS element	Return	T	Current budget	Distributed	Distributable	Ass
	1	M-0021		IN	128,010,000.00	128,010,000.00		
	2	M-0021-C		IN	128,010,000.00	128,010,000.00		
	3	M-0021-C-COV		IN	128,010,000.00	128,010,000.00		
	4	M-0021-C-COV-ELE		IN	100,010,000.00	10,000.00	100,000,000.00	3,0
	5	M-0021-C-COV-ELE-1	10,000.00	IN	10,000.00		10,000.00	
	4	M-0021-C-COV-ERE		IN	1,000,000.00		1,000,000.00	
	4	M-0021-C-COV-FAB		IN	27,000,000.00		27,000,000.00	
	4	M-0021-C-COV-PEN		IN				
	4	M-0021-C-COV-PIL		IN				
	4	M-0021-C-COV-REI		IN				

When amount 10,000 is returned from WBS M-0021-C-COV-ELE-1 to its top WBS M-0021-C-COV-ELE, the distributable value as 99,990,000.00 changed to 100,000,000.00.

This process helps to return the budget from lower WBS to its Superior WBS.

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

Consistency of the values can be checked by clicking the button . And save the values by clicking the save button . A document is posted.



Note : The above process can be used with total up function. If budget amount is entered & total up is done, the amount will accordingly get reduced till top WBS.

b. Return from project

With a return from a project, you are giving up budget which is still available or distributable in a WBS element.

Transaction – CJ35

Post Return: Initial Screen

Document Date

14.07.2010

Template

Sender year

2010


☒ Overall values too

Text Name

Text



Press enter
Enter Sender WBS, Amount

Post Return: List Screen






Document Date 14.07.2010

Budget Returns							
	LNo	Sender WBS element	Amount	Curr.	Sen...	Total	
	1	M-0021-C-COV-ELE-1	100.00	INR	2010	✓	▲
	2				2010	✓	▼
	3				2010	✓	
	4				2010	✓	

Consistency of the values can be checked by clicking the button . And save the values by clicking the save button .

A document is posted

 Document 0100000251 posted

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	


3. Budget Transfer from WBS element

It is possible that the budget becomes tight for one WBS while the budget for another WBS is still adequate within the project or budget becomes tight for one project while the budget for another project is still adequate

This process is used to transfer the budget from One WBS to another within same project or from One WBS to another of different project.

Transaction - CJ34.

Transfer Budget: Initial Screen




Select the Overall Values too, Enter sender year & receiver year.

click the button  or ENTER. This will take you to the next screen.

Entry data



Field Name	R/O/C	Description
Sender WBS element	R	WBS element from which the budget has to be transferred
Receiver WBS Element	R	WBS element to which the budget has to be transferred.
Amount	R	Transfer amount
Sender Year	R	Sender Year
Receiver Year	R	Receiver Year

Transfer Budget: List Screen



Document Date 14.07.2010

Budget Transfers									
	LNo	Sender WBS element	Sen...	Receiver WBS element	Rec...	Amount	Curr.	Total	
1		M-0021-C-COV-ELE-1	2010	M-0021-C-COV-PEN	2010	100.00	INR		<input checked="" type="checkbox"/>
2			2010		2010				<input checked="" type="checkbox"/>
3			2010		2010				<input checked="" type="checkbox"/>
4			2010		2010				<input checked="" type="checkbox"/>
5			2010		2010				<input checked="" type="checkbox"/>



Check the consistency of the budget values by clicking the button . No errors should be detected .

Save the values by clicking the button  and the system posts the document

☒ Document 0100000252 posted

Note:

- Budget transfer between same hierarchies is not possible.
Budget updates between objects in the same hierarchy are carried out by means of a supplement or a return.
- Since Budget check is at Budget release, whatever budget update done against WBS accordingly the changed need to be done in Budget release function.

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

BUDGET REPORTS

Use this procedure to access various project Reports

Trigger

Reporting


Prerequisites



- Project Data to be entered

Menu Path

Use the menu path(s) to begin the transaction:

- **Select Logistics → Project System → Information System -> Financials -> Budget Related -> S_ALR_87013558**




	<h1>END USER MANUAL</h1> <h2>Project NAVODAYA</h2> <p>Area: Project Systems</p> <h3>Project Budgeting</h3>	
---	--	---

Budget Actual Commitment

Enter Database Profile as 000000000001
Plan Version 0

Selection: Budget/Actual/Commitmt/Rem.Plan/Assigned



Project Management Selections (DB profile: 000000000001)

Project to

WBS Element to

Network/order to

Activity to

Materials in network to

Report selections

Plan version Plan/Act - Version

Execute 

Execute Drilldown Report Budget/Actual/Commitmt/Rem.Plan/Assigned

Header							
Plan version 0 Plan/Act - Version							
Navigation	P	N	Object	Budget--Total	Actual--Total	Commitment--	RemOrdPlan--
Object			PRJ M-0021 Matix Project - EPC	9,900	661,000	2,000	32,340,000
Val.category			WBS M-00 EPC Project	9,900	661,000	2,000	32,340,000
Trans. Current			WBS M Construction Phase	9,900	661,000	2,000	32,340,000
Business Trar			Result	9,900	661,000	2,000	32,340,000
Period/year							
Lead column				Budget	Actual	Commitment	RemOrdPlan
Overall values				128,009,900	661,000	2,000	32,340,000
Previous years				0	0	0	0
2010				9,900	661,000	2,000	32,340,000
2011				0	0	0	0
2012				0	0	0	0
2013 and Following				0	0	0	0
Total of years				9,900	661,000	2,000	32,340,000

Form: Costs: Budg/Act/Cmmt

BUDGET UPDATES

T code - S_ALR_87013560 - Budget updates

Selection: Budget Updates

DB profile DB profile Status

Project Management Selections (DB profile: 0000000000001)

Project M-0021 to

WBS Element to

Network/order to

Activity to

Materials in network to

Execute 

Execute Drilldown Report Budget Updates



Selection date
Budget Updates
Current data (14.07.2010 11:46:27)

Navigation	P	N	Object	Curr.Bdgt-2	Release-2013 ff	Orig.bud.-Over	Supplement-O	Return-Overall	Transfer-Overall	Curr.Bdgt-Ove	Release-Over
Object			PRJ M-0021	0	0	128,000,000	10,000	100-	0	128,009,900	102,400,000
Val. category			WBS M-00	0	0	128,000,000	10,000	100-	0	128,009,900	102,400,000
Period/year			WBS M	0	0	128,000,000	10,000	100-	0	128,009,900	102,400,000
Trans. Current			Result	0	0	128,000,000	10,000	100-	0	128,009,900	102,400,000
Business Trar											

Lead column	Orig.bud.	Supplement	Return	Transfer	Curr.Bdgt	Release
Overall values	128,000,000	10,000	100-	0	128,009,900	102,400,000
Previous years	0	0	0	0	0	0
2010	0	10,000	100-	0	9,900	0
2011	0	0	0	0	0	0
2012	0	0	0	0	0	0
2013 and following	0	0	0	0	0	0
Total of years	0	10,000	100-	0	9,900	0

Form: Costel Budget Update

Report display totals records for supplements, returns and transfers for projects,

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

Commitment & Budget Carry forward

To carry forward the Budget for Annual budgeted Projects, project commitments carry forward activity is to be completed.

Project Commitment Carry Forward

Function used for projects having budget profile as annual

Purpose

Use this procedure to carry forward commitment values that are still open into the first period of the next fiscal year.

Prerequisites

- Project Data to be entered
- End of the fiscal year.

Menu Path



Use the menu path(s) to begin the transaction:


- **Select Logistics → Project System → Financials -> Year-End Closing -> Carry Forward Commitment**

Hints

- Press F1 for Help
- Press F4 for getting input values
- R – Required
- O- Optional
- C- Conditional


Procedure

	<h1>END USER MANUAL</h1> <h2>Project NAVODAYA</h2> <p>Area: Project Systems</p>	
	<h3>Project Budgeting</h3>	




T- Code : CJCF

Fiscal year close: Carry forward commitment



Fiscal year close: Carry forward commitment



Project

PC1-012

to

➔

☒ Include orders

Network

to

➔



Parameter

Carry forward from fiscal year 2008

Processing options

☒ Test run
☒ Detail list
☐ Reversal

**Enter the project PC1-012 for which the commitment has to be carry forward.
Range of project can also be given in this options and execute.**

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

Enter carry forward from fiscal year (i.e. from year 2008 carry forward commitment to fiscal year 2009)

Processing options :

Test Run & Detail list as shown above.

Press the button  Execute.

Fiscal year close: Carry forward commitment

Fiscal year close: Carry forward commitment

Carryforward from fiscal year: 2008
Controlling area: 7000
Project: PC1-012
Include orders: X

Test run: X
Detail list: X
Cancel:



Number of Line Items Processed


Acct assgmt object	Purch. Req.	Purchase order	Funds com.	Total
Cost centers	0	0	0	0
Orders	0	0	0	0
WBS elements	1	0	0	1
Networks	0	0	0	0
Sales orders	0	0	0	0
*	1	0	0	1


















Document Category	Object identification	Document number	Item	
WBS element	PC1-012-1	PReq 0110002123	00010	C40

System will provide you the details.




Go back. Remove test run & execute

	<h1>END USER MANUAL</h1> <p>Project NAVODAYA Area: Project Systems</p>	
	Project Budgeting	




Fiscal year close: Carry forward commitment

Project

PC1-012


to



☒ Include orders

Network

to



Parameter

Carry forward from fiscal year



2008

Processing options

☐ Test run

☒ Detail list

☐ Reversal

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

Fiscal year close: Carry forward commitment

Fiscal year close: Carry forward commitment



Carryforward from fiscal year: 2008
Controlling area: 7000
Project: PC1-012
Include orders: X

Test run:
Detail list: X
Cancel:
Number of Line Items Processed

Acct assgmt object	Purch. Req.	Purchase order	Funds com.	Total
Cost centers	0	0	0	0
Orders	0	0	0	0
WBS elements	1	0	0	1
Networks	0	0	0	0
Sales orders	0	0	0	0
*	1	0	0	1

Document Category	Object identification	Document number	Item	
WBS element	PC1-012-1	PReq 0110002123	00010	C40

Commitment will get carry forward to next fiscal year.

	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

Project Budget Carry Forward

Function used for projects having budget profile as annual

Purpose

Use this procedure to carry forward budget remainders from projects to the next fiscal year.

Prerequisites

- Project commitments carry forward activity is completed.
- End of the fiscal year.

Menu Path


Use the menu path(s) to begin the transaction:



- **Select Logistics → Project System → Financials -> Year-End Closing -> Carry Forward Commitment**

Hints

- Press F1 for Help
- Press F4 for getting input values
- R – Required
- O- Optional
- C- Conditional






Procedure




	END USER MANUAL Project NAVODAYA Area: Project Systems	
	Project Budgeting	

T- Code : CJCO

Carrying Forward Project Budget







Status


Project Management Selections (DB profile: Predefined)
 Project to 

Parameter
 Sender fiscal year
 Document date

Processing options
☒ Test run
☒ Detail list

Enter the project PC1-012 for which the budget has to be carry forward.
 Range of project can also be given in this options and execute.
 Enter sender fiscal year (i.e. from year 2008 carry forward budget to fiscal year 2009)

Processing options :
Test Run & Detail list as shown above.
Press the button  Execute.

 **Carrying Forward Project Budget**

Test run
 Sender fiscal year: 2008
 Document date: 24.03.2009

 Project: PC1-012
 Short text: test_carry forward



 Number of WBS elements selected: 2
 Number of WBS elements with budget: 2
 Number of WBS elements for which carryforward possible: 1
 Number of error messages that occurred: 0

 No carryforward (calculated carryforward =0):

WBS Element	Carryforward	Budget 2008	Distributed 2008	Actual 2008	Relevant Actual 2008	Prev.carryfwd 2008	Currency
PC1-012-1	2,000.00	2,000.00	0.00	0.00	0.00	0.00	INR
PC1-012	0.00	2,000.00	2,000.00	0.00	0.00	0.00	INR

Error log:
 No errors occurred

Go back & remove test run and execute

	<h1>END USER MANUAL</h1> <h2>Project NAVODAYA</h2> <h3>Area: Project Systems</h3>	
	<h3>Project Budgeting</h3>	

Carrying Forward Project Budget

Test run
Sender fiscal year: 2008
Document date: 24.03.2009

Project: PC1-012
Short text: test_carry forward

Number of WBS elements selected: 2
Number of WBS elements with budget: 2
Number of WBS elements for which carryforward possible: 1
Number of error messages that occurred: 0

No carryforward (calculated carryforward =0):

WBS Element	Carryforward	Budget 2008	Distributed 2008	Actual 2008	Relevant Actual 2008	Prev. carryfwd 2008	Currency
PC1-012-1	2,000.00	2,000.00	0.00	0.00	0.00	0.00	INR
PC1-012	0.00	2,000.00	2,000.00	0.00	0.00	0.00	INR

Error log:
No errors occurred

Note: After budget carry forward activity, it is important to run t-code CJBK- Reconstruct availability control for project.

Last changed on: 03/07/2010	Last changed by: Parvati N.	Version: 1.0	Page: 55 of 55
--------------------------------	--------------------------------	--------------	-------------------